STATE OF CALIFORNIA--BUSINESS, TRANSPORTACTION AND HOUSING AGENCY Arnold Schwarzenegger, Governor

DEPARTMENT OF TRANSPORTATION
DIVISION OF ENGINEERING SERVICES

Office of Structural Materials

Quality Assurance and Source Inspection

Contract # 04-0120F4
Bay Area Branch

690 Walnut Ave.St. 150 Cty: SF/ALA Rte: 80 PM: 13.2/13.9

Vallejo, CA 94592-1133 File# 69.28
(707) 649-5453 ' '

(707) 649-5493

WELDING INSPECTION REPORT

Resident Engineer:Pursell, Gary Report No:  WIR-004965
Address: 333 Burma Road Date Inspected: 17-Dec-2008
City: Oakland, CA 94607

Project Name: SAS Superstructure OSM Arrival Time: 600
Prime Contractor: American Bridge/Fluor Enterprises, a vV OSM DepartureTime: 1430
Contractor: Zhenhua Port Machinery Company, Ltd (ZPMC), Changxing Island L ocation: Shanghai, China
CWI Name: NA CWI Present: 1 Yesl¥l No
Inspected CWI report: (] Yes No 1 N/A Rod Oven in Use: L] Yeslvl No [J N/A
Electrode to specification: ] Yes No [1 N/A Weld Procedures Followed: [ Yeslvl No [ N/A
Qualified Welders: (] Yes No 1 N/A Verified Joint Fit-up: L] Yeslvl No [J N/A
Approved Drawings: [] Yes No [1 N/A Approved WPS:; [] Yes¥l No ] N/A
Delayed / Cancelled: L] Yeslvl No [J N/A
Bridge No: 34-0006 Component: NA

Summary of Items Observed:
Caltrans Quality Assurance inspector, Alan Lowe, was present to assist incoming Caltrop examiners for technical
turnover information.

No other activities performed.

Summary of Conver sations:

No significant conversations this day.

Comments

This report is for the purpose of determining conformance with the contract documents and is not for the purpose
of making repair or fit for purpose recommendations. Should you require recommendations concerning repairs or
remedial efforts please contact Peter Dauterman 15002199593, who represents the Office of Structural Materials
for your project.

I nspected By: LoweAlan Quality Assurance Inspector

Reviewed By: Wright,Mark QA Reviewer
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